Capital Project Tracking - By Project, Appropriation Code, Fund

State of Washington
Office of Financial Management

September 02, 2014

Biennium to Date includes July 01, 2013 through July 31, 2014

Month ending date is July 31, 2014

Current Outstanding Total Biennium to Date
Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars  Percent Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month  Biennium to Date This Month  Biennium to Date (Encumbered) Obligated Obligated Allotted Expended (Allotted - Actuals)
Agency: 179 - Department of Enterprise Services
Unknown Unknown
057 N N 161,321 161,321 81,684 81,684 50.63% 100.00%  50.63% 79,637
30000546  Nat Resource Bldg Roof
Replacement/Ext F
K00 057 Y N 73,134 73,134 33,459 33,459 45.75% 100.00%  45.75% 39,675
30000548 East Plaza-Water & Elevator Repairs
S14 045 N N 793,000 16,854 751,354 121,224 221,980 43,183 265,163 33.44% 94.75%  27.99% 529,374
S15 057 N N 2,310,000 150,388 150,388 6.51% 150,388
Project Total 3,103,000 167,242 901,742 121,224 221,980 43,183 265,163 8.55%  29.06% 7.15% 679,762
30000550  Minor Works Preservation
K01 057 Y N 1,332,138 1,231,936 6,561 736,993 84,614 821,607 61.68% 9248%  55.32% 494,943
30000571 Capitol Lake Dredging
K02 173 Y N 48,294 48,294 131 18,179 18,179 37.64% 100.00%  37.64% 30,115
30000577 Legislative Building Critical Exterior
R
K03 057 Y N 41,300 41,300 19,393 19,393 46.96% 100.00%  46.96% 21,907
30000578 NRB Garage Fire Suppression
System Repai
S00 045 N N 738,000 111,512 727,862 40,078 58,044 80,156 138,200 18.73%  98.63% 7.87% 669,818
S01 057 N N 1,500,000 132,650 132,650 8.84% 132,650
Project Total 2,238,000 244,162 860,512 40,078 58,044 80,156 138,200 6.18%  38.45% 2.59% 802,468
30000580  Engineering & Architectural
Services: Staffing
S16 042 N N 1,000,000 41,666 541,658 434,680 434,680 4347% 5417%  43.47% 106,978
S17 045 N N 500,000 20,833 270,929 54.19% 270,929
S18 057 N N 9,550,000 398,681 5,173,716 398,432 6,372,490 6,372,490 66.73% 54.18%  66.73% (1,198,774)
S19 289 N N 1,850,000 77,083 1,002,079 54.17% 1,002,079
Project Total 12,900,000 538,263 6,988,382 398,432 6,807,170 6,807,170 52.77% 54.17%  52.77% 181,212
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Current Outstanding Total Biennium to Date
Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars  Percent Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month Biennium to Date This Month Biennium to Date (Encumbered) Obligated Obligated Allotted Expended (Allotted - Actuals)
Agency: 179 - Department of Enterprise Services
30000584 Legislative Building Critical
Hydronic Loop Repairs
K13 057 Y N 1,013,461 1,013,461 1,013,461 1,013,461  100.00% 100.00% 100.00%
S02 057 N N 410,160 410,160 410,160 410,160  100.00% 100.00%  100.00%
Project Total 1,423,621 1,423,621 1,423,621 1,423,621  100.00% 100.00% 100.00%
30000604 Leg Building Exterior Repairs
S03 057 N N 1,000,000 323,858 566,621 801 801 .08%  56.66% .08% 565,820
30000635 Minor Works Preservation
S04 057 N N 3,218,000 430,801 1,257,125 8,345 259,167 700,693 959,860 29.83%  39.07% 8.05% 997,958
S05 289 N N 810,000 27,848 503,662 103,987 50,159 154,146 19.03% 62.18%  12.84% 399,675
Project Total 4,028,000 458,649 1,760,787 8,345 363,154 750,852 1,114,006 27.66% 43.711% 9.02% 1,397,633
30000687 Capitol Campus Underground Utility
Repai
S06 057 N N 2,423,840 121,141 394,739 16,649 302,827 302,827 1249% 16.29%  12.49% 91,912
91000009  Natural Resource Building Repairs
Phase
S07 057 N N 4,161,000 248,788 846,244 9,481 300,598 3,211,847 3,512,445 84.41%  20.34% 7.22% 545,646
S08 289 N N 940,000 (43,997) (460,643) 2,081 65,985 705,040 771,025 82.02% (49.00%) 7.02% (526,628)
Project Total 5,101,000 204,791 385,601 11,562 366,583 3,916,887 4,283,470 83.97%  7.56% 7.19% 19,018
91000014 Campus Steam System and Chiller
Upgrades
S09 057 N N 2,497,000 167,184 306,504 22,090 22,090 88%  12.27% .88% 284,414
S10 289 N N 1,500,000 99,251 408,251 13,539 13,539 90%  27.22% .90% 394,712
Project Total 3,997,000 266,435 714,755 35,629 35,629 0.89%  17.88% 0.89% 679,126
91000015  Archives Building and Capitol Court
HVAC
S11 057 N N 1,000,000 18,020 115,826 98,141 300,154 398,295 39.83%  11.58% 9.81% 17,685
91000016 1063 Block Replacement
S12 057 N N 13,000,000 650,584 4,681,682 47,700 1,244,882 1,244,882 9.58%  36.01% 9.58% 3,436,800
92000003  Reuse GA Bldg for Heritage Cntr.,
State
Ko 14E Y N 74,814 74,814 49,760 24,425 74,185 99.16% 100.00%  66.51% 25,054
92000004 Legislative Building Critical Exterior
R
K10 057 Y N 477,498 477,498 664 415,778 29,527 445,305 93.26% 100.00%  87.07% 61,720
92000006 Security Improvements Div. 3 Court
of Ap
S13 057 N N 104,000 104,000 99,686 99,686 95.85% 100.00%  95.85% 4,314
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Total 179 Department of Enterprise Services 52,526,960 2,993,145 21,006,565 651,346 12,377,764 5,229,798 17,607,562 33.52%  39.99%  23.56% 8,628,801
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